1. Timeline

Start - End of Project

- **WP 1: Project Management**
- Monitoring and Evaluation Activities

January - September 2026

- **WP 2: Research for Current Skills Gaps**
- Desk Research, Focus Groups, Survey and Self-assasement

February - December 2026

- **WP 3: Research for Future skills needed**
- Desk Research, Focus Groups, Develop three Skills Assessments Reports

January - November 2027

- **WP 4: Exploiting the transnational element**
- 3 online workshops and 3 international study visits

Start - End of Project

- **WP 5: Dissemination & Exploitation**
- Project Stand at MEA Conference, Launch Press Conference, Webinar with SGI, Meeting with NCGN, Final Conference (per country), eight news articles.

MALTA EMPLOYERS
NATIONAL Skills COUNCIL
ceai
BDF
Co-funded by the European Union